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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Contract ID: 6624X
Est Number: 0001

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.24.2016

Page:
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

08.20.2016

Contract Location:

GANDY SPUR Estimate Type:
Contractor:

WESTERN ENGINEERING COMPANY, INC. Date Let:
1149 HIGHWAY 44 Date Awarded:

PO BOX 350

HARLAN [A 51537-0350

Phone:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

(712)755-5191

Escrow Agent:

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

Counties

LOGAN

Project
Number

61624 000 M-S57A(1002)

Fed State Highway Begin End Description
Project Number Number Ref Ref
Post Post
S57A 0.00 2.33 BITUMINOUS

PROG

12.17.2015
12.23.2015
01.14.2016

07.07.2016
08.18.2016

Current Contract Amt
$186,877.98

Original Contract Amt
$186,877.98

% Dollar Comp

14%
% Time Comp

40%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thomsen, Toby

Total for Adjustments

Payment

08.22.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.23.2016

08.23.2016

Total to Date

$26,446.53
$.00
$26,446.53
$.00
$.00
$.00
$26,446.53

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$26,446.53

Prev to Date

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

District Engineer

Craig, Cameron

Controller

Burling, Laurie

This Estimate

$26,446.53
$.00
$26,446.53
$.00
$.00
$.00
$26,446.53

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$26,446.53

08.22.2016

08.23.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6624X

Date:
Page:

08.24.2016
20f 4

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0001 Pay Period End Date:  08.20.2016 Est Number: 0001 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 8,000.00 1.000 8,000.00
0001 0001 0001.08 0.50 550.000 275.00 MOBILIZATION LS 1.000 8,000.00
BARRICADE, TYPE II BDAY 550.000 275.00 1.000 8,000.00
56.000 28.00 1.000 8,000.00
56.000 2800 0010 0010 1017.00 500.00 1.000 500.00
0002 0002 0001.10 3.00 24.000 72.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 500.00
BARRICADE, TYPE Il BDAY 24.000 72.00 0.250 125.00
12.000 36.00 0.250 125.00
12.000 36.00 o011 0011 8022.20 1.44 2,120.000 3,052.80
0003 0003 0001.75 3.25 120.000 390.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,120.000 3,052.80
TEMPORARY SIGN DAY EACH 120.000 390.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 9005.71 36.60 2,070.000 75,762.00
0004 0004 0001.90 1.00 162.000 162.00 ASPHALTIC CONCRETE, TYPE SLX TON 2,070.000 75,762.00
SIGN DAY EACH 162.000 162.00 0.000 0.00
140.000 140.00 0.000 0.00
140.000 140.00 0013 0013 9010.49 54.00 50.000 2,700.00
0005 0005 0002.55 6.85 246.000 1,685.10 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 50.000 2,700.00
OVERLAY BROKEN LINES STA 246.000 168510 SX 0.000 0.00
148.680 1,018.46 0.000 0.00
148.680 101846 0014 0014 9021.13 480.00 89.040 42,739.20
0006 0006 0002.60 6.55 492.000 3,222.60 PERFORMANCE GRADED BINDER (64-34) TON 89.040 42,739.20
OVERLAY SOLID LINES STA 492.000 3,222.60 0.000 0.00
248.010 1,624.47 0.000 0.00
248.010 1,624.47 0015 0015 9053.00 2.40 4,920.000 11,808.00
0007 0007 0003.10 350.00 10.000 3,500.00 TACK COAT GAL 4,920.000 11,808.00
FLAGGING DAY 10.000 3,500.00 0.000 0.00
5.000 1,750.00 0.000 0.00
5.000 1,750.00 0016 0016 9053.20 3.50 48.000 168.00
0008 0008 0003.20 500.00 5.000 2,500.00 FOG SEAL GAL 48.000 168.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 5.000 2,500.00 0.000 0.00
2.000 1,000.00 0.000 0.00
2.000 1,000.00 0017 0017 9110.01 65.00 50.000 3,250.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads Date: 08.24.2016 Nebraska Department of Roads Date: 08.24.2016

Estimate Summary to Contractor Page: 3o0f4 Estimate Summary to Contractor Page: 3o0f4
Contract ID:  6624X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  6624X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0001 Pay Period End Date:  08.20.2016 Est Number: 0001 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.02 65.00 50.000 3,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
OPERATED 0.000 0.00
0.000 0.00
0019 0019 9110.03 55.00 50.000 2,750.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,750.00
0.000 0.00
0.000 0.00
0020 0020 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0021 0021 9179.23 95.00 123.024 11,687.28
COLD MILLING, CLASS 3 STA 123.024 11,687.28
128.680 12,224.60
128.680 12,224.60
0022 0022 9300.38 1.00 3,604.000 3,604.00
RAP INCENTIVE PAYMENT EACH 3,604.000 3,604.00
0.000 0.00
0.000 0.00
0023 0023 9300.52 2,300.00 1.000 2,300.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,300.00
Vo 0.000 0.00
0.000 0.00
0024 0024 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 0.500 500.00
0.500 500.00
GROUP 9 BITUMINOUS Contracted 186,877.98
Current 186,877.98
In place 26,446.53
This Estimate 26,446.53
Totals for contract Contracted 186,877.98
Current 186,877.98
In place 26,446.53

This Estimate 26,446.53






